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June 28, 1999 

Federal Express 

U.S. Environmental Protection Agency 
2890 Woodbridge Avenue 
Bldg. 209(MS-211) 
Edison, New Jersey 08837 
Attention: Cornell-Dubilier Electronics Site On-Scene Coordinator 

Chief, New Jersey Superfund Branch 
Office of Regional Counsel 
United States Environmental Protection Agency 
290 Broadway, 17th Floor 
New York, New York 10007-1866 
Attention: Cornell-Dubilier Electronics Site Attorney 

Re: Cornell-Dubilier Electronics Site - Administrative Order on Consent for Removal 
Action, Index No. II-CERCLA-99-2006 
Progress Report No. 8 

Dear Sirs: 

As specified in Paragraph 50 of the above-referenced Administrative Order, on behalf of 
Respondents Cornell Dubilier Electronics, Inc. (CDE) and Dana Corporation (Dana), 
ENVIRON Corporation (ENVIRON) is submitting this progress report which summarizes 
activities conducted pursuant to this AOC between June 3, 1999 and June 16, 1999. 

Completed Activities 
During this period, the following activities were completed: 

• Received additional comments on the Removal Action Work Plan for Tier I I 
Residential Properties (Work Plan). These comments were provided during a 
telephone call with USEPA on June 14, 1999. 

Ongoing Activities 
During this period, the following activities were initiated and/or are in-progress: 

• Preliminary discussions with a prospective contractor regarding removal action 
implementation and restoration details. 

• Preparation of validation reports for verification sampling data. 

• Preparation of a request for bid to be issued to prospective remediation 
contractor(s). 
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• Follow-up discussions regarding the request for access to Tier II Property W via the 
Hamilton Industrial Park, and for access to the property adjacent to Tier II Property 

• Evaluation of USEPA's June 14, 1999 additional comments on the Revised Work 
Plan. 

Two-Week Schedule of Planned Activities 
In addition to the ongoing activities, during the next two-week period (June 17, 1999 
through June 30, 1999) the following activities are planned: 

• Preparation of a response to USEPA's additional comments on the Revised Work 
Plan. 

• Scheduling of a meeting with the property owners to discuss the soil excavation and 
restoration plans for each property. This meeting will be scheduled upon receipt of 
preliminary USEPA approval for the Revised Work Plan. The detailed excavation 
and restoration plans will be distributed to each property owner prior to this 

• Distribution of the request for bid to prospective remediation contractor(s) upon 
receipt of approval for the Revised Work Plan. 

• Completion of validation reports for verification sampling data. 

One-Month Schedule of Planned Field Activities 
No field activities are planned during the next four-week period (June 16, 1999 
through July 14, 1999). 

Please call me or Mark Nielsen at (609) 452-9000 if you should have any questions regarding 
this progress report. 

AA. 

meeting. 

Sincerely, 

Michael P. Scott 
Principal 

MPS:jmn 
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cc: R. Sanoff, Esq. 
M. Last, Esq. 


